



ESC/NI3N



Program History and Major Milestones




- JROC designated "Joint Program", with the AF as program lead
- JSS ORD approved July 02 (JROCM 116-02)
 - USAF designated EA by JROCM 92-01
- Program Start FY04 with our first "gate" MS B in April/May 2004
- JSS CONOPS, completed JFCOM staffing, headed to Joint Staff for comments/review
- MOA for support during development signed by AF, Navy, and Army (verbal concurrence with Marines being routed for signature)
- Early initiatives and heritage
 - Joint Interface Control Cell (Deployable) equipment procured for JID OSB in 2001
 - Interim JSS acquired on a competitively awarded, NDI contract from AF to Northrop Grumman
 - 22+ systems fielded with numbered AF and 4 Navy carriers
 - Link 16 network monitoring with limited planning capability



JSS Program Overview



TGN SPO



Description

- Supports Joint Interface Control Officer (JICO) and JICO Cell
- Automated Tool Set for Planning, Management, and Execution of the Multi-TADIL Network (MTN)
- Automates Track Data Management, TDL Coordination and Management, Voice and Data Communications Management, Computer-Based Training (CBT), and Scenario Development.

Key Technologies

- JICO Data Repository (Local and Remote)
 - -Mapping and geodesy
 - -Sensor prediction information
 - -Natural environment information
 - -Satellite availability
 - -Platform capabilities and limitations
- Link 16
 - -Dynamic Network Management
 - -TSDF monitoring



Program Overview



TGN SPO

Joint Program

- ACAT-III
- Air Force is designated the lead agent
- Hardware/software development, production, and sustainment
- Platforms have integration responsibilities
- OSD involvement through XORI
 - Not a special interest, but informational briefing requested (Next brief upon contract award)

Program funding is based on service budgets

- FY04-05
 - Navy and Air Force funding
 - FY06 and out Air Force, Navy, Army and Marine become funded participants


The government program office located at ESC

- PEO
- Source Selection Authority
- Program Manager



Program Snapshot CCC/FEC







Product Description



TGN SPO

•The Operational Requirements Document (ORD) describes the JSS as "2 adaptive capability packages"

- Common Core Capability (CCC)
 - •A baseline of common modular hardware, software, and computer operating system to interface within OPFACS to execute the Joint ICO, Regional ICO, and Sector ICO roles
 - •Toolset for the JICO's to plan/manage the MTN/MTA, and data flowing through (i.e., Joint, allied and/or coalition entities)
 - Support JICO communication operations (data/voice)
 - Interfaces with existing communication systems
- Full Expeditionary Capability (FEC)
 - •CCC system that is self-contained, ruggedized, configurable and deployable
 - Communication suite with interfaces to CCC
 - Each service will cost share for the FEC units for JFCOM

Local JICO Data Repository (JDR)

Locally maintain all JSS information on site

•Remote JICO JDR

To remotely maintain the superset of data required by JSS sites



Service Asset Distribution



CCC Units	AF	Navy	Army	Marines		<u>Total</u>
	26	22	11	15		74
FEC Units					JFCOM	Total
					4	4




Program Functional Organization



LEFT BLANK

JSS Planning Schedule





Acquisition



MS C

MS

System Development & Demonstration Production

Phase 1


Phase 1: Compete 2 contractors, evaluate the approaches to system development of EDM (Engineering Development Models) with minimal implementation. Integration study on an AF AOC and Navy carrier and cruiser (interfaces to MIDS/LVT2 and Navy Ship C

Integration

Phase 2: Develop system with full implementation of requirements, and retrofit kits

> Deliver 17 Phase 1 EDM for OPS/test evaluation to reduce integration risk

Phase 2



Evaluation Integration

DT/OT/ Certificati on



Deliverables & Services



TGN SPO

Full and Open FY04-FY05

Competition Down Select

- Develop EDM units
- •2 CCC & critical spares
- Contractor: Demo, Training
- Gov't: Evaluation
- Navy & Air Force Funding

Phase 2 Py05-Fy08 and Test

- Develop Phase 2 JSS
- Deliver 17 EDM units, Retrofit kits, including Local & Remote JICO Data Repository
- Contractor: DT, Training
- Gov't: DT/OT/Certification
- Army, Navy, Air Force, Marine Corps Funding
- KEC development/integration

Phase 2 FY08-FY09

Production and Sustainment

- Produce 78+ CCCs
- Sustain FEC/CCC



Pre-Award Planned Schedule

<u> </u>								TGN	SPO		
			FY 2004								
Event	Dat Start	<u>e</u> Stop	Oct	Nov 1 2 3 4	Dec	Jan 1 2 3 4	Feb 1 2 3 4	Mar 1234	Apr 1 2 3 4	May	Jun 1 2 3 4
RFI	-		<u> </u>	1 2 7 7	12121313	1 2 3 4	1 2 3 4	12121314	121717	7 2 2 7	1 2 3 4
	21 Aug-03										
Sources Sought	17-Nov-03										
Industry Day	20-Nov-03										
Draft RFP Preparation & Release16-Jan-04											
Quick Pass	5-Feb-04										
Notice of Contract Action	5-Feb-04						_				
Acquisition Strategy Panel	27-Feb-04										
Solicitation to Review Authorit	ty 26-Feb-04	2-Mar-04									
SSP Approved	3-Mar-04										
SSA Pre RFP release briefing	4-Mar-04										
SAMP approval	4-Mar-04										
Final RFP release	8-Mar-04										
Proposals due	7-Apr-04										
Proposal evaluation	8-Apr-04	19-May-0	1								
Milestone B approval	26-May-										
SSA decision	04 26-May-04										
Contract award	7-Jun-04										
Debriefs	14-Jun-04										
								l			



Source Selection Considerations



LEFT BLANK



TGN SPO

US Navy leads DT with other service participation using a Combined Test Force (Air Force Responsible Test Organization concept)

- Conducted in a distributed, representative OPFAC laboratory environment at Service TDL integration facilities
 - Space and Naval Warfare System Center, San Diego (SSC)
- Conducted concurrent with a live representative OPFAC event or exercise
 - Use of beta test site(s) for demonstration, test and evaluation
 - Facilitate the decision for transition to IOT&E



TGN SPO

US Air Force lead for OT with other service participation

Approach for phase 2 operational testing

- Live concurrent events and exercise planned, scheduled and coordinated to run fully integrated in the host operational facility (beta site or other TBD)
- Performed in multi-platform, multi-link operations designed to characterize the multi-TADIL network management and evaluate system performance in a live TDL environment



Training Concept



TGN SPO

Initial Training

- Contractor will provide *new equipment training* at DT/OT test sites and various operational sites at fielding

Formal Training

- Contractor developed training system and materials will <u>support</u> the Joint Multi-TADIL School (JMTS) and service unique training
- However, formal JMTS and service operator courses will not be developed under JSS development contract

Sustainment Training

- Embedded simulation and computer based training capability in JSS will facilitate sustained recurring user training at fielded sites
- Contractor delivered training plan to include upgraded simulation capability
 - SPO to establish JSS training planning team and system training plan



JSS Integrated and Classroom Training



- •JSS requires embedded training capability for on-line and offline training
- •JSS classroom training for service training units and FORSCOM JMTS will be developed separately
 - •Each service will have to define their own operator and watch stander training requirements (e.g., Air Force AOC/JICC operator, Navy track coordinator and combat system operators)
 - •JMTS training for JICOs will be required to develop and modify classroom training to incorporate JSS capabilities into the syllabus



JSS Integrated and Classroom Training



- JSS PMO desires close interaction with the JID JMTS on the development of classroom training for JSS
 - •JIC JMTS take the lead on developing requirements and specifications for JSS classroom training to meet these needs
 - ESC to provide funding and program integration for overall JSS training capability
 - ESC provide resources and assist with developing the technical requirements for JID contracting of work into the existing courseware and new development training programs
 - JID would deliver JSS classroom training to meet their need dates and subsequently distribute classroom training materials to the service's training units and integrating program offices to meet service unique



Summary



- Recommended combined training effort
 - ESC/FORSCOM
- Source Selection involvement





TGN SPO

AMSD Army Modeling and Simulation Department

AS Acquisition Strategy

ASP Acquisition Strategy Plan

CBT Computer Based Training

CCC Common Core Capability

CDRL Contract Data Requirement List

CLIP Common Link Integrated Processor

CONOPS Concert of Operations

COTS Commercial Off The Shelf

C/P Cost/Price

CPAF Cost Plus Award Fee

DT Developmental Testing

EA Expert Advisor

EDM Engineering Development Model



(Cont)



TGN SPO

FEC Full Expeditionary Capability

FFP Firm Fixed Price

FRP Full Rate Production

FY Fiscal Year

GFE Government Furnished Equipment

GFI Government Furnished Information

ICO Interface Control Officer

ICS Interoperability Certification Support

IOT&E Initial Operational Test and Evaluation

JDR Joint Data Repository

JICO Joint Interface Control Officer

JMTS Joint Multi-TADIL School

JROCM Joint Requirements Oversight Council Memorandum

JSLIRS Joint Single-Link Interface Requirements Specification







TGN SPO

JSS JICO Support System

JTF Joint Task Force

JTRS Joint Tactical Radio System

MC Mission Capability

MIL STD Military Standard

MTN/MTA Multi-TADIL Network/Multi-TADIL Architecture

NDI Non-Development Item

NET New Equipment Training

OPFAC Operational Facility

ORD Operational Requirements Document

OT Operational Testing

PEO Program Executive Officer

POM Program Objective Memorandum

PP Past Performance

PR Proposal Risk



(Cont)



TGN SPO

PRAG Performance Risk Assessment Group

RFP Request For Proposal

RICO Regional Interface Control Officer

SAMP Single Acquisition Management Plan

SDD Systems Development Demonstration

SORAP Source Of Repair Assignment Process

SPO System Program Office

SSA Source Selection Authority

SSEA Source Selection Expert Advisor

SSET Source Selection Evaluation Team

SSP Source Selection Plan

TADIL Tactical Digital Information Link

TDL Tactical Data Links

T&M Time and Material